
 

Birla Carbon USA, Inc. 
1800 West Oak Commons Court, Marietta, Georgia 30062-2253 
T: (770)792-9400 | F: (770)792-9328 | W: www.birlacarbon.com 

 

CONTAINS CONFIDENTIAL BUSINESS INFORMATION NOT SUBJECT TO 
DISCLOSURE UNDER FOIA  

June 3, 2022 

 

By Electronic Mail 
 

Mary E. Greene 
Director 
Air Enforcement Division 
Office of Civil Enforcement 
U.S. Environmental Protection Agency 
William Jefferson Clinton Building  
1200 Pennsylvania Avenue, NW  
Mail Code: 2201A 
Washington, DC 20460 

 

Re: June 2022 Update to Response to April 24, 2020 Letter from the U.S. Environmental 
Protection Agency 

 

Dear Ms. Greene: 
 
Birla Carbon USA, Inc. (“Birla” or the “Company”) submits this letter as the twenty fifth update to its 
May 22, 2020 response to the April 24, 2020 letter it received from the U.S. Environmental Protection 
Agency (“EPA” or the “Agency”) regarding force majeure notices the Company submitted on March 16 
and 18, 2020 in anticipated noncompliance with obligations under the Consent Decree between the United 
States of America, the Louisiana Department of Environmental Quality (“LDEQ”), the Kansas 
Department of Health and Environment (“KDHE”), and Columbian Chemicals Company. Consent 
Decree, United States et al. v. Columbian Chem. Co., No. 6:17-cv-01661-RGJ-CBW (W.D. La. June 11, 
2018).  
 
Please note that this letter and certain attachments to this letter include confidential business information 
(“CBI”) and are marked as such.  Documents marked for CBI are entitled to confidential treatment under 
40 C.F.R. Part 2, Subpart B, and are not subject to disclosure under the Freedom of Information Act 
(“FOIA”), 5 U.S.C. § 552.  We ask that LDEQ and KDHE similarly treat this as CBI under their analogous 
state laws.1 

 
1 Certain attachments to this letter include CBI, which Birla has designated as such with the stamp “CONFIDENTIAL 
BUSINESS INFORMATION NOT SUBJECT TO DISCLOSURE UNDER FOIA.” Based on a review of relevant LDEQ 
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I. North Bend 
 
Since our last update, commissioning work is ongoing at North Bend for the installed equipment required 
under the Consent Decree.  Additionally, Birla’s application to modify North Bend’s Title V operating 
permit to include consent decree applicable requirements remains under review with LDEQ.  Currently, 
due to the delays associated with COVID-19, Birla’s vendor for the seawater scrubber system and SCR 
units continues to estimate a two-to-four month delay for various components of the scrubber system.  See 
Confidential Attachment 1.  The reactor vent scrubber system components have been received and 
delivered onsite. However, due to delays associated with the global integrated circuit chip shortage and 
global supply chain issues, the estimated reactor vent scrubber system completion date has been projected 
to be sometime in early 2023.  See Confidential Attachment 1. 

As discussed in our last update, the mechanical and electrical contractors completed their final 
construction activities in February 2022.  Currently, the AQCS CEMS certification testing (RATA testing) 
has been scheduled for June 7, 2022, following the resolution of the NOx analyzers issues discussed in 
our prior updates.  See Confidential Attachment 1.  During commissioning, it was found that the duct 
burners, necessary to maintain the required heat loaded needed for the selective catalytic reduction (SCR) 
units to operate correctly during periods of reduced plant operation, were not working as designed.  This 
issue is being investigated with the project team and the system vendor.  At this time, the system vendor 
estimates that recommended modifications to the design of the SCR units to be finalized by June 30,2022, 
with continuous operations for the absorber and SCR by July 15, 2022.  See Attachment 2. 

The current estimated reactor vent scrubber system completion date is projected to be sometime in early 
2023.  See Confidential Attachment 1.  As discussed in our recent updates, the global integrated circuit 
chip shortage also continues to affect shipment by Birla’s vendor of the specialized new ignitors and 
control equipment associated with the SCRs and reactor vent scrubber system.  See Confidential 
Attachment 1.  The global chip shortage and supply chain issues continue to affect shipment of ignitors 
and control equipment as well as the digital control system hardware.  Birla and the Engineer of Record 
are working to improve the schedule wherever possible, and are working with vendors to mitigate the 
potential impact of any delays in shipment.  See Confidential Attachment 1.  Birla continues to note that 
the projected completion date remains fluid.  

II. Hickok 
 
Hickok2 is in continuous operations under the Consent Decree and is meeting its Consent Decree 
obligations as of June 12, 2021.   
 
 
We will update you with more details as they become available.  Please contact David Buente at 202- 
255-8684 or dbuente@sidley.com if you have any questions in the meantime. 
 

 
regulations, La. Admin. Code tit. 33, pt. I, § 501(A), Birla understands that it must submit any CBI via mail or delivery to 
LDEQ and not electronically. At this time, Birla is providing the entire submittal to EPA and KDHE, and will separately submit 
the letter and its attachments to LDEQ. 
2 Kansas State I.D. No. 0670007. 

mailto:dbuente@sidley.com


 
Mary E. Greene 
June 3, 2022 
Page 3 
 

Birla Carbon USA, Inc. 
1800 West Oak Commons Court, Marietta, Georgia 30062-2253 
T: (770)792-9400 | F: (770)792-9328 | W: www.birlacarbon.com 

Sincerely, 

 
Randy Waskul 
Global Director, Health, Safety & Environmental 

 
CC: Kellie Ortega, U.S. EPA (by email)  

Patrick Foley, U.S. EPA (by email)  
Chris Williams, U.S. EPA (by email) 
Carlos Evans, U.S. EPA Region 6 (by email) 
Emad Shahin, U.S. EPA Region 6 (by email)  
Bill Peterson, U.S. EPA Region 7 (by email)  
Tracey Casburn, U.S. EPA Region 7 (by email) 
Alex Chen, U.S. EPA Region 7 (by email)  
Thomas Mariani, U.S. DOJ (by email) 
Eli Quinn, U.S. DOJ (by email)  
Connie Ellis, KDHE (by email)  
Kate Gleeson, KDHE (by email)  
Deidre Johnson, LDEQ (by FedEx) 
David Buente, Sidley Austin LLP (by email)  
Allen Braddock, Sidley Austin LLP (by email) 

 
Enclosures:     Confidential Attachment 1 - 2022 - 06 - 01 - North Bend - Letter from Engineer of 

Record 

 Attachment 2 - 2022 - 06 - 02 - North Bend - Email Correspondence from Project 
Manager 
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Letter from Engineer of Record 
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As of November 3rd, 2020, we are informed by Owner’s Vendor  that they are 
incurring delays of anywhere from two (2) to four (4) months for various components of the 
AQCS due to the lack of access to manufacturing facilities in connection with the restrictions 
related to the COVID-19 virus. Additionally, the absorber manufacturer contracted by , 

, has issued  a Force Majeure claim as of March 2nd, claiming a two week delay 
due to the extreme cold weather event in February and Covid impacts.  Delays in delivery of 

 equipment have directly affected the project schedule.  Currently we are still awaiting 
the VFDs for the combustion blower motors, which is directly impacting progress. 
 
In addition, Owner’s Vendor  delayed their hydrotest dates until January 18th and 
29 h, 2021, causing a delay of the delivery of the HRSG until March 3rd, 2021.  This was over 
two months past the original delivery date. 
 
A new priming system skid has been sourced after the original vendor backed out of their 
contract due to the death of the company Principal and Covid 19 impacts.  The new vendor, 

, delivered the skid in August of 2021, an approximate slip of more than four 
months over the original delivery date of April 1st. 
 
Additionally, the entire North Bend plant was evacuated the week of August 24 h, 2020, due 
to two named storms, Hurricane Laura and Tropical Storm Marco.   
 
Also, the entire North Bend facility was evacuated again October 8th – 11th, 2020 for 
Hurricane Delta.  This evacuation had initially delayed the piling contractor  

 and they had issued a Force Majeure notice for this event.  The piling is now 
complete, and this has been incorporated into the current schedule. 
 
Another extreme weather event that impacted the project was the record cold in February 
2021. The site was closed Feb 15th – 17th due to local roads being closed restricting access 
to the site.  Additionally, we did close the site a few days in April due to lightning, but 
contractors worked Saturdays to mitigate. 
 
On August 27 h, 2021, the site began preparing for Hurricane Ida.  The site was evacuated 
August 28th through the 30th.  The trade contractors were not able to restaff the job fully 
immediately due to large portions of their staff having been directly impacted by the 
hurricane and that were not able to return immediately after the storm.  Additionally, the 
reduced availability and higher prices for fuel and accommodations in the area affected the 
availability of craft labor.  
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These potential delays by the Vendors and the weather-related evacuations and closures of 
the site translates to a corresponding delay affecting the Engineer’s Schedule that is also 
outside the control and without fault of Engineer.  Engineer is taking every effort to 
overcome or mitigate the potential delays and will keep you informed as further information 
becomes available, so that we can work together cooperatively to address any problems 
that may arise on your Facility project. 
 
The AQCS project schedule was significantly impacted by Hurricane Ida.  Ida had a 
significant effect on the availability of manpower.  The impact from Ida has delayed the 
project by at least 4 weeks.  The execution of the outages was rearranged to mitigate the 
lost time due to Ida.   
 
The AQCS CEMS certification is scheduled to begin on June 7th.  The Teledyne NOx 
analyzer issues have been resolved.  The major remaining equipment issue is the inability of 
the duct burners to operate successfully at all loads.  We are working with  
on a solution.  Emissions testing can commence once the duct burner issues are resolved. 
 
The vent scrubber project is experiencing delays due to late equipment deliveries.  The 
delivery of the scrubbers provided by  was impacted the Covid 19 pandemic in India. 
The scrubbers have been received and are on site.   The current estimated Vent Scrubber 
completion date is now early 2023.  Birla and  are working to improve the 
schedule wherever possible. There are supply chain issues with the new ignitors and 
associated BMS control equipment as well as the DCS hardware. Both are of concern due 
to the global IC chip shortage.  We are working with both vendors to ascertain and improve 
the availability.  The new reactor ignitors and associated BMS are required to safely operate 
the reactors with the new  Scrubbers. 
 
The  office has had two recent positive Covid 19 cases.  We are monitoring the 
situation and will update Birla if the absences create delays for the Vent Scrubber project.  
 
We continue to monitor the situation and will keep the Owner apprised of additional delays 
or improvements as they are discovered. 
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2022-06-02 - North Bend -  
Email Correspondence from Project Manager  

 
 
 
 
 
 
 
 
 
 

 

 



Randy,
 
The site team is continuing to work with the Duct Burner manufacturer to determine the necessary
changes to enable the North Bend facility to operate in a safe manner while meeting all of the EPA
Consent Decree requirements.
 
The Duct Burner designer/manufacturer, is analyzing all site data and performing analysis and
thermal modeling to determine a method to meet the Consent Decree and operate safely. We are
meeting weekly to addressEPA consent  all concerns and help remedy the situation.
 
The designer/manufacturer has told Birla Carbon that they should have the recommended
modifications required finalized by June 30, 2022; which should allow the North Bend plant to be in
compliance with Consent Decree by July 15, 2022.
 
If you have any questions, please feel free to give me a call
 
Mark     
 

Mark B. Vannice, PE
Project Director, EPA 114
North America Region, Aditya Birla Group
 

Birla Carbon
T: 770-792-9531 (D) | W: www.birlacarbon.com
C: 610-858-7633  | E: mark.vannice@adityabirla.com
 
The information contained in this electronic communication is intended solely 
for the individual(s) or entity to which it is addressed. It may contain 
proprietary, confidential and/or legally privileged information. Any review, 
retransmission, dissemination, printing, copying or other use of, or taking 
any action in reliance on the contents of this information by person(s) or 
entities other than the intended recipient is strictly prohibited and may be 
unlawful. If you have received this communication in error, please notify us 
by responding to this email or telephone and immediately and permanently 
delete all copies of this message and any attachments from your system(s). 
The contents of this message do not necessarily represent the views or 
policies of Aditya Birla Group.

Computer viruses can be transmitted via email. Aditya Birla Group Companies 
attempts to sweep e-mails and attachments for viruses, it does not guarantee 
that either are virus free. The recipient should check this email and any 
attachments for the presence of viruses.  Aditya Birla Group does not accept 
any liability for any damage sustained as a result of viruses.

https://urldefense.com/v3/__https://ind01.safelinks.protection.outlook.com/?url=http*3A*2F*2Fwww.birlacarbon.com*2F&data=05*7C01*7CRandy.Waskul*40adityabirla.com*7C04a74a3792924e80870808da44c3758d*7Cf87a5f5ef97e4aecbab86e4187ef4f1c*7C0*7C0*7C637897903530521584*7CUnknown*7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0*3D*7C3000*7C*7C*7C&sdata=YdJRM*2B22jZPTTcd0*2BIcDqy3dGj2GdJtfubNS3I2pLL8*3D&reserved=0__;JSUlJSUlJSUlJSUlJSUlJSUlJSUlJQ!!Omh0IfYXnA!j8bdW0hyaBsflAhEL5fJn4C-5wL2_EVg4G1NYmNvJLLOGitf20q_N1hWPSlci7VI$
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